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Meeting Minutes Transmittal - Approved

Unit Managers Meeting
Hexone Storage and Treatment Facility Closure Plan

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held March 17, 1993
From 8:00 A.M. to 8:30 A.M.

0027553

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

Date:
Ro ert G. McLeod,Zt%nagr,RL

K '; Not Present
c Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region 10

t.,,
^_ ^^ Date:

4
13

JqJnne J. Wall 41 e, Uni,t 9anager, Washington State Depa tment of Ecology

cj-5

Hexone Storage and Treatment Facility Closure Plan, WHC Concurrence

/J-L-Date:
Fred A. Ruck III, Cofftractor Representative, WHC

Cr

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - Two possible schedules, per action item 02-17-93:1
Attachment 6 - Table of RL Unit Managers and WHC closure plan lead

personnel, per action item 2-17-93:2 404
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Attachment I

Unit Managers Meeting
Hexone Storage and Treatment Facility Closure Plan

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held March 17, 1993
From 8:00 A.M. to 8:30 A.M.

Agenda"

®
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^•;
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^

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)

2. Status Action Items

3. Status Closure Activities

4. New Business

5. Set Next Meeting Date
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Attachment 2

Unit Managers Meeting
Hexone Storage and Treatment Facility Closure Plan

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held March 17, 1993
From 8:00 A.M. to 8:30 A.M.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes
The February 17, 1993, Unit Managers Meeting minutes were
reviewed and signed by the Unit Managers.

2. Status Action Items
- 02/17/93:1, WHC (D. P. Butcher) presented two draft schedules

(attachment 5) for consideration. It was agreed that these
schedules would be replaced with one that offset the NOD response
dates (by 15 days) for HPADS in relation to E-8 and Ashpit, and
that the Hexone facility NOD response date would be 90 days after

^ the final set of review comments was received by RL. This was
^ based on Ecology's statement that the E-8, Ashpit and HPADS

closure plan NOD comments issued March 3, 1993, were complete, and
that all additional comments addressing the Hexone closure plan
are expected to be completed by April 1, 1993. Ecology, RL and

? WHC will attempt to resolve an NOD response schedule before the
next Unit Managers' Meeting, for the five closure plans being
addressed concurrently. This action item is open.

02/17/93:2, WHC (D. M. Korematsu-Olund) presented a table of WHC closure
plan lead personnel and RL Unit Managers for 17 closure plans, including
the hexone facility closure plan (attachment 6). This action item is

tr closed.

3. Status Closure Activities
RL (R. G. McLeod) stated that the letter 'Hexone Remediation' was signed
by RL and sent to Ecology on February 16, 1993. This letter responds to
a request for information concerning past remediation activities at the
Hexone facility. RL is currently awaiting a response to this letter.

Ecology (J. J. Wallace) stated that it was believed that new and final
comments on the Hexone facility closure plan would be completed by
April 1, 1993.

4. New Business
WHC (D. P. Butcher) requested clarification for comment 9B of the NOD
comments. Ecology (J. J. Wallace) responded that this would be provided
by telephone to WHC in the near future.
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WHC (D. P. Butcher) proposed the following resolution to comment 15:
WHC would provide a table summarizing periodic liquid level data for the
hexone tanks, obviating the transmittal of large volumes of data. In
addition WHC (D. P. Butcher) stated that this data was maintained at
Hanford and was available for review. Ecology (J. J. Wallace) agreed,
pending their review of the suggested table.

5. Set Next Meeting Date
The next Unit Managers' Meeting was planned for 8:00, April 15, 1993, in
Richland, Washingtbn.
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Attachment 3

Unit Managers Meeting
HEXONE STORAGE AND TREATMENT FACILITY CLOSURE

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held March 17, 1993
From 8:00 a.m. to 13 3S

Attendance List
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Attachment 4

Unit Managers Meeting
Hexone Storage and Treatment Facility Closure Plan

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held March 17, 1993
From 8:00 A.M. to 8:30 A.M.

Action Items

,T

€^

»^r

h.,

rn

,.,

O^

Action Item # Description

02-17-93: 1 WHC will provide a schedule that
accommodates a staggering of dates for
resolving NOD responses for the Ashpit,
'218-E-8, HPADS, and Hexone closure plans
(F. A. Ruck).

OPEN
WHC (D. P. Butcher) will produce a revised
draft schedule as discussed in the minutes
of this meeting. Approval and review will
be sought prior to the next Unit Managers
Meeting.

02-17-93: 2 WHC will prepare a list of WHC lead
personnel for specific closure plans
(F. A. Ruck).

CLOSED 3/17/93
This list was distributed at this
meeting.



Attachment 5

Unit Managers Meeting
Hexone Storage and Treatment Facility Closure Plan

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held March 17, 1993
From 8:00 A.M. to 8:30 A.M.

Two Possible Schedules, Per Action Item 2/17/93:1
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REVIEW/RESPONSE AND®RAffIFIED TRI-PARTY

AGRREVISION OFFIVE CLOSURE PLANS

RCRA Cl Pl R i /R C l
Duration 1992 1993 1994osure ans ev ew esponse yc e
(Days)

Start End
N D J F M A M J J A S O N D J F M A M

Hexone Storage and Treatment Facility

E l R i R 0 1 25 92 4 9 93co ogy ev ew ( ev. ) / /1 /1 /

DOE RL R 90 4 19 93 7 18 93- esponse

l iE R 90

/ /

7 18 93

/ /

10 16 93co ogy ev ew

R l I 60

/ /

10/16 93

/ /

12/15 93eso ve ssues

DOE RL R D ti 90

/

12/15/93

/

3/15/94- ev se ocumen

218-E-8 Borrow Pit and

200 West Ashpit Demolition Sites

Ecology Review (Rev. 0) 11/25/92 4/19/93

DOE RL R 105 4 19 93 8 2 93- esponse

E l R i 90

/ /

2 938

/ /

9311 1ev ewco ogy

R l l ' 60

//

1 1 93

/ /

9312 31eso ve ssues

tDOE RL R i D 90

/ /1

12 31 93

/ /

3 29/94ocumen- ev se

Hanford Patrol Academy Demolition Site

/ / /

Ecology Review (Rev. 0) 11/25/92 4/19/93

20 4 9 3 8 17 93DOE-RL Response 1

90

/1 /9

8 17 93

/ /

11 15 93Ecology Review

60

/ /

11 15 93

/ /

1 14 94Resolve Issues

90

/ /

1 14 94

/ /

4 14 94DOE-RL Revise Document

100-D Ponds

90

/ /

2 26 93

/ /

5 27 93Ecology Review (Rev. 0)

90

/ /

5 27 93

/ /

8 25 93DOE-RL Response

90

/ /

258 93

/ /

2311 93EcnlogyReview //

3

//

Resolve Issues

L R D

60

90

/9311/2

24 941

1/24/94

4 25 94evise ocumentDOE-R / / / /

Note: Specific start and end dates may vary depending upon the actual receipt of NOD comments and

NOD comment responses, however the days allowed for review/response remain fixed.
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PRO^^iv10DIFIED TRI-PARTY

AGRREVISION OFFIVE CLOSURE PLANOR
REVIEW/RESPONSE AND

WARCRA
Closure Plans Review/Response Cycle Duration

Start End
1992 1993 1994

(Days) N D J F M A M J J A S O N D J F M A M

Hexone Storage and Treatment Facility

E l R i R 0 1 25 2 3 3 3co ogy ev ew ( ev. )

DOE RLR 0

/ /91

3

/ /9

6- esponse

E l

9 /3/93 /1/93

ogy Reviewco

R l I

90

60

6/1/93

8 30 93

8/30/93

10 29 93eso ve ssues

DOE RL R D ti 90

/ /

29 9310

/ /

1 27 94- ev se ocumen

218-E-8 Borrow Pit and

200 West Ashpit Demolition Sites

E l R i R 0

//

11 25 92

/ /

3 3 93co ogy ev ew ( ev. )

D R 105

/ /

3 3 93

/ /

6 16 93L ResponseOE- / / / /

9 9Ecology Review . 90 6/16/93 /14/ 3

5 3Resolvefssues 60 9/14/93 /911/1

4 4DOE-RL Revise Document

Hanford Patrol Academy Demolition Site

90 11/15/93

11 25 92

2/1 /9

3 3 93Ecology Review (Rev. 0)

20

/ /

3 3 3

/ /

7 1 93DOE-RL Response 1 / /9 / /

9 29 93Ecology Review 90 7/1/93 / /

3Resolve Issues 60 9/29/93 11/29/9

DOE-RL Revise Document

100-D Ponds

90 11/29/93 2/28/94

Ecology Review (Rev. 0) 90 2/26/93 5/27/93

8 25 9DOE-RL Response 90 5/27/93 / / 3

1 23 3Ecology Review 90 8/25/93 /91/

Resolve Issues 60 11/23/93 1/24/94

4 4DOE-RLRevisel)acument 90 1/24/94 /25/9

Note: Specific start and end dates may vary depending upon the actual receipt of NOD comments and

NOD comment responses, however the days allowed for review/response remain fixed.



Attachment 6

Unit Managers Meeting
Hexone Storage and Treatment Facility Closure Plan

740 Stevens Center, Room 1600
Richland, Washington

Meeting Held March 17, 1993
From 8:00 A.M. to 8:30 A.M.

Table of RL Unit Managers and WHC Closure Plan Lead Personnel, Per Action Item
2/17/93:2
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Point of Contact for RCRA Closure Plans DOERL Phone No. WHC Closure Mana g er Phone No.
18-Feb-93 Unit Manag er WHC Lead Personnel

4643 AIkaB Metal Storag e Facilit y R. N. Krekel 376-4264 PA. Ruc Mana er 376-9876
J. G. Adler 376-0131

Hanford Patrol Academ y Demolition Site R. N. Krekei 376-4264 F.A. Ruck, Manager 376-9876
S. B. Clifford - 376-5137

200 West Area Ash Pit Demolition She R N. Krekel 376-4264 " F.A. Ruck, Mana er 376-9876
D. M. Korema7su-Olund 376-2628

218-E-8 Borrow Ph Demolitkm She R. N. Krekel 376-4264 F.A. Ruck, Mana ar 376-9876
D. M. Korematsu-Ohmd 376-2628

303-K RMW Sto rag e Facilit y " R. N. Krekei 376-4264 F.A. Ruck, Manager 376-9876
J.G.Adler 376-0131

304 Concretion Facility R. N. Krekel 376-4264 " F.A. Ruck Mana er 376-9876
J. G. Adler 376-0131

3718-F Alkali Metal Treatment and Storage Facilit R. N. Krekel 376-4264 F.A. Ruck, Manag er 376-9876
A.L. Pd nano 376-7513

300 Area Waste Acid Treatment System R. N. Krekel 376-4264 F.A. Ruck, Manager 376-9876
R.K.Bhatla 372-2720-

105-DR Larg e Sodium Fire Facility R. N. Krekei 376-4264 " F.A. Ruck, Mana er
S. W. Petersen

376-9876
376-1273

300 Area Solvent Evaporator R. N. Krekel 376-4264 - F.A. Ruck, Mana g er
S. B. Cllllord

376-9876
376-5137

2727-S Nonradloaclive Dan g erous Waste Storag e Facilit y
"

R. N. Krekel 376-4264 F.A. Ruck, Manag er
S.N. Luke

376-9876
376-7542

183-H Soler Eva ration Basins R.G.McLeod 372-0096 F.A. ROck, Manager
S. B. Clllford

376-9876
376-5137

216-8-3 Pond Sys tem R.G.McLeod 372-0096 F.A. Ruck, Mana er
J.R. Laws

376-9876
376-7508

A.L. Pd nano 376-7513

Nonradioactive Dan erous Waste Landlill R.G. McLeod 372-0096 F.A. Ruc Manager
D. J. Hoff

376-9876
376-2622

Hexone Stora g e and Treatmem Facility McLeod 372-0096
-

FA. Ruck, Mana er
D.P. Butcher

376-9876
376-2606

t00APonds R.G.McLeod 372-0096 FA.Ruck,Mana er 376-9876
S.N. Luke 376-7542

2101-M Pond R.G.McLeod 372-0096 FA. Ruck Mana er 376-9876
W.G-Cox " 376-1978
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Distribution:

G. T. Berlin WHC Rl-51
R. C. Brunke WHC H6-23
D. P. Butcher WHC H6-23
R. M. Carosino RL A4-52
D. L. Duncan EPA HW-106
G. D. Forehand WHC B2-35
W. F. Heine WHC B3-63
K. E. Knox WHC H6-24
R. N. Krekel RL A5-15
S. J. Lijek GSSC A4-34
P. J. Mackey WHC. B3-15
R. G. Mcleod RL A5-19
P. D. Mix WHC H6-29
S. M. Price WHC H6-23
0. R. Rasmussen WHC R1-51
F. A. Ruck III WHC H6-23
J. J. Wallace Ecology
M. A. Wasemiller WHC H6-03
B. W. Wyrick WHC H6-29

ADMINISTRATIVE RECORD: Hexone Storage and TreatmentFacility Closure Plan,
mT-S-2-2-[Care-of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074

Please send comments on distribution list to Kym D. Tarter (H6-23),
(509) 376-4701.
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